Monthly Summary Sheet for September 2003
Gilbert and Mosley Project — Wichita, Kansas

Plumes ABE Treatment System and WATER Center Construction Activities

CDM continued the Phase Il (irrigation system, park shelter
rehabilitation, creek discharge, landscaping, etc.) construction activities
in September 2003, and the groundwater treatment system continued
to pump and treat large quantities of contaminated groundwater.
CDM also continued work on completing the remaining Phase |
Treatment Building (decorative floor design is shown to the right) and
Phase Il Environmental Education Building construction items. The
Phase Ill construction efforts during September included the
continuation of the park shelter rehabilitation efforts (replacement of
rotten wood sections, painting efforts, partial installation of the
standing seam metal roof, etc.), the substantial completion of the
irrigation system installation, the substantial completion of the grass
paver section of the Fire Department access road (grass paver installation is shown to the left), the excavation and
rip rap placement for the creek discharge at the Arkansas
River, extensive landscaping and site restoration efforts, and
various additional construction items. The Plumes ABE
groundwater treatment system pumped and treated
approximately 34 million gallons of contaminated
groundwater during September 2003 for a total treated
volume of approximately 315 million gallons.

Anticipated October activities: The construction efforts for
the remaining Phase Il site improvement items (park shelter
rehabilitation, fire hydrant and supply line, landscaping, site
restoration, creek discharge, environmental education
building reception desk, etc.) will continue, and the
groundwater treatment system will continue © pump and
treat approximately 1.2 million gallons of groundwater a day.

Monitoring Activities

CDM completed the Third Quarter 2003 Site Monitoring Network sampling event and continued the Plumes ABE
treatment system performance monitoring with the collection of samples from the treatment system influent and
effluent flows. CDM began work on preparing the Third Quarter 2003 Site Monitoring Network Report to present
the water level data and analytical results from the sampling efforts.

Anticipated October activities: CDM will complete the Third Quarter 2003 Site Monitoring Network Report and
will submit it to the City of Wichita for review.

Source Area Activities

CDM continued to prepare the draft source control measures report for the South Washington and English (149
and 157 S. Washington) source areas, and the City of Wichita submitted the Draft Source Control Measures Report,
Tri-State Laundry and Dry Cleaners Supply Inc. (724 E. Osie) and Harcros Chemicals Inc. Distribution Facility (727 E.
Osie), Gilbert and Mosley Site, Wichita, Kansas document to the Kansas Department of Health and Environment.

Anticipated October activities: CDM anticipates submitting the draft source control measures report for the
South Washington and English (149 and 157 S. Washington) source areas to the City of Wichita for review.



